BRUHAT BANGALORE MAHA NAGARA PALIKE

TIME EXTENSTION PROPOSAL

Sl.No	Description	Details	Remarks
1	Name of the Work	Improvements of CC roads, 16th ,17th 18th cross roads at Ravindra nagara in ward no 13 Shettyhalli sub divison	
2	Estimated Cost	45.00 Lakhs.	
3	Job code	013-18-000057	
4	AS no	EE/DD/AS/163/17-18 Dt:26.09.2017	
5	TS no	EE/DD/TS/213/17-18 Dt:26.09.2017	
6	Work order/Agrement no	EE/DD/WO/191/17-18 Dt:16.01.2018	
7	Tender Premium		
8	Stipulated time for completion of work	90 Days	
9	Targeted monthly progress	–	
10	Progress achieve till date	Work completed	
11	Reason for delay	Election code of conduct (Assembly Election 2017-18)	
12	Time extenstion required		
13	Asst Executive Engineer recommendation	Time Extention may be without penalty	
14	Executive Engineer recommendation	Recommended for time extention with out penalty.	
15	Chief Engineer recommendation	As recommended by the Supdt Engr EOT is accepted	
16	Time extenstion granted		
17	Condition imposed if any		

sst, Engineer,
ard no. 13

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.

Scanned by CamScanner